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Non-Cap  B5/B16 IBT MOVES DCM Const Mankowski @ office modifications in B50A complete; senior IBT staff have been 658 658 301 75 2 09/30/13
relocated. Test stand dis-assembly and relocation underway.
NC-FAC  Old Town Design Utility Reloc. DCM Planning JPH Harkins C 6 6 6 - 3
IGPP B88/R71 Construction DCM Const JPH Mankowski @ @ @ construction is substantially complete and the new Lab has been 990 990 900 - 3 10/31/13
energized.
FTOLDTOV DOE-OP Old Town Demolition (OTD) DCM Planning JPH Mankowski @ @ @ Assisting the EM FPD in developing baseline plan and work 19,378 2,108 938 - 4
assignments. Budget of $2.108M for current work scope has been
approved by FPD and funds have been received. Reconnaissance
Level Characterization (RLC) consultant for B5/B16 is over 50%
complete. A/E services subcontract has been awarded to YEI/GHD to
prepare demolition bid documents. SC has issued an MOU regarding
current plans for soil characterization and soil clean up.
FCA329 Non-Cap  B5&16 Debris Removal DCM Planning JPH Mankowski @ @ @ Debris removal approximately 50% complete, with 100% completion 80 48 38 - 2 09/30/13
expected in early December.
3 EM-OT Total 21,112 3,810 2,182 75 14
7 FX1300 DOE-OP NERSC Relocation Project DCM Const SS  Martinez @ @ O submittals in progress. BIM coordination complete (Level 3 The complexity of the site requires heightened attention to safety 19,980 12,500 5,468 737 1 06/30/15

] NRP Total

FC8200 Non-Cap

Milestone). All (4) cooling towers set in place and piping in progress. during construction.

All (4) alr hand ae d to contracto

jE1 SP2 Total

Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan @ @ @

DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed ~ RCS Stanton 200

DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan @ @ @

ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin 200 Ensure designer utilizes LBNL numbering on plans and specs. Reduce

attic stock requirements in specs.

DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan @ @ @ GPL: Final cleaning being performed on Levels 3 and 2. Punch list B85 unmapped utilities required redesign; spend more time scanning
walk-through efforts to be conducted in October. MEP, laboratory utilities prior to designing. B74 telecommunications planning was
casework, interior painting, wood and tile ceiling, Lab vinyl flooring  successful by providing the correct number of active tele/data jacks
installation being completed on Level 1. Stair 1 structural issues to the occupants. Use similar planning strategies at GPL to reduce
resolved and installation is underway. CUP MEP installation being  costs. GPL fixed price inspection services has resulted in cost savings.
completed. Building energization and equipment start-up is
underway. West deck paver installation is complete. Pavement
striping plan approved for installation. Meetings are being held with
future occupants to finalize follow-on fit-up efforts.

B85: Beneficial Occupancy of the B85 Project was achieved on
7/11/13. As-built drawings being compiled.
Seismic Phase 2 - OPC DCM Planning RCS Heffernan

19,980 12,500

1,103 1,103 1,103 - 3
1,152 1,152 1,152 - 3
9,680 9,680 9,680 - 3

15,000 15,000 15,000 - 3

69,880 69,880 66,263 705 1

96,816 93,198

07/31/12

01/31/14

FT0100 User Test Bed Facility CDR DCM Completed RCS Galvez 200 200 195 - 3
FNO100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Galvez Turntable deck concrete complete, wall and roof framing in progress, Coordinating the data acquisition contractor into the construction 15,700 15,700 11,539 504 1 12/31/13
cable management system complete. MEP's continuing at all static ~ workflow is requiring considerable coordination and communication.
est bed
ik:] UTBF Total 15,900 15,900 11,734 504
190/ ksen  FCA313 Non-Cap  Wilson Landslide Geotech/ER ENGR Completed MCD Dong @090 Emergency response and immediate Geotech study was complete 498 495 495 - 3
prior to commencement of construction project.
Non-Cap  Wilson Landslide Moves FABC Planning KT Toulouse @ @ O B46 move-backs planning in progress. 262 202 102 - 3
IGPP Wilson Tract Shoring Wall Cnst DCM Close Out RCS Galvez @ @ @ construction complete, road re-opened. 4,420 3,580 3,480 11/30/13

p#] WILSON Total

Non-Cap  B48 EOC Modification

Close Out

@ @ construction is substantially complete; minor punchlist items in
progress.

Samatua

Non-Cap  B48 2nd FL Restroom Mod DCM Close Out KTH Samatua ©® @ @ construction complete, project is in close-out.
Prog GPP  B15 Optical Metrology Lab DCM Close Out KTH Galvez @ @ O construction complete, punch-list corrections in progress. Iterative A&E design and BIM modeling has addressed many
Commissioning and beneficial occupancy completed. Scientific coordination issues.
Prog GPP  Site - Gate Access Control DCM Close Out KTH White @ @ O The project is in transition to operations. Automated exit operations
have been suspended pending invetsigation of a recent safety
incident, in which the gate struck a vehicle.
IGPP B77 Magnetic Measurement Fac DCM Close Out KTH Taylor @ @ O construction substantially complete; commissioning is in progress.
Design-build subcontractor has installed new pumps to address
temperature control issues; performance is being monitored.
Non-Cap B33 GPL Moves/Fit-Ups FABC Planning RCS Haley ©® @ O 100% Design review underway
Non-Cap B30 SERC Moves & Fitups DCM Planning SS  Haley 200 Preliminary scoping in progress
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375 376 356 - 3
1,447 1,447 1,409 15 1
900 900 898 - 3
2,041 1,736 1,736 - 3
4,200 4,063 713 800 2

1,127

09/30/13
09/30/13
06/05/13

10/01/12

11/27/12
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CONT  EXPLANATION

TYPE
Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized. This type is generally used in reporting Line Item or Direct-funded projects.

Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized. This type is generally used in reporting Indirect-funded projects.
No contingency is currently available or remaining.
Contingency is held ouside of the project (not in TPC or Current Funding).
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